

A tall, white water tower with a red conical roof stands prominently in the foreground. The word "KYLE" is written in large, black, bold, sans-serif letters across the middle of the tower's cylindrical body. The tower is supported by a metal lattice structure. In the background, a suburban landscape with green trees and residential buildings is visible under a clear sky.


**KYLE**

**April 24, 2026**

# **WEEKLY REPORT**

To: Kyle City Council  
From: City Manager Bryan Langley

# Table of Contents



**3**

**Executive Summary**

**4**

**Council Schedule**

**5**

**Council Requests**

**7**

**Board Vacancies**

**8**

**Infrastructure and Project Updates**

**14**

**Programs and Services Updates**

**15**

**Upcoming Events and Programs**

**Attachments**

Sales Tax Revenue Tracking 2025-26

Warrant Amnesty Report 2026

# Executive Summary

**IH-35 South Frontage Road waterline testing is complete, and the contractor is preparing the project for substantial completion and closeout.**


This week, active utility work continued at the FM 1626 Ground Storage Tank and Pump Station, where crews advanced discharge piping, pump room ductwork, plumbing, and electrical installation, although rain delayed some outdoor work. Wastewater work also continued at Center Street Village, with pipe installation, manhole assembly, and boring beneath Interstate 35 still moving forward.

The IH-35 South Frontage Road waterline reached a significant milestone this week. Testing requirements have been completed, revegetation work is underway, and the contractor is preparing the project for substantial completion and closeout.

Facility and park construction also remained active. At the Kyle Community Center, crews continued kitchen buildout, roof curb work, grease trap installation, and interior mechanical and electrical work. At the Gregg-Clarke All-Wheels Skatepark, concrete operations and earthwork continued, though weather has slowed some progress.

Parks and Recreation also reported several community-focused updates this week. Volunteers from LCRA and PEC completed delayed maintenance projects during Steps Forward Day, while the Kyle Trails Coalition held another volunteer build day to support trail improvements. The department also hosted the Tiny Tot Triathlon and its first inclusion-focused Movies in the Park screening, both of which drew strong participation and supported accessible recreation programming.

# Council Schedule



---

## Tuesday, May 5

Council Special Meeting at 6 p.m.  
Council Regular Meeting at 7 p.m.


---

## Tuesday, May 19

Council Special Meeting at 6 p.m.  
Council Regular Meeting at 7 p.m.


All meetings will be held at Kyle City Hall Council Chambers,  
100 W. Center St., unless otherwise noted.  
All meetings conducted in the council chambers will be  
available via live stream on Kyle10 and the city [YouTube](#).

# Council Requests



Item	Date	Request	Status
1	6/7/25	AMI Conversion Dashboard	Assigned to Mike Murphy; Will create a video and promotion Mid-May
2	12/2/25	Kohlers Bridge updated options for illumination and aesthetics	Assigned to Mike Trimble; Summer 2026
3	12/2/25	Kyle Housing Assessment Report	Assigned to Rosie Truelove; June 2026
4	12/16/25	Anti-displacement Strategy	Assigned to Rosie Truelove; June 2026
5	3/2/26	Discussion on the name of the Kyle Community Center building	Assigned to David Lopez; May 5, 2026
6	3/2/26	Ordinance for establishing new parking restrictions in the Southlake Ranch and Steeplechase subdivisions	Assigned to Ravali Kosaraju; May 5, 2026
7	3/2/26	Presentation on potential amendments, clarifications, or reaffirmation of Ordinance No. 1162, § 38-23, and any related policy considerations	Assigned to Ravali Kosaraju; May 19, 2026

# Council Requests



Item	Date	Request	Status
8	3/2/26	Provide design details and options for roundabout at Bunton and Lehman	Assigned to Mike Trimble; May 19, 2026
9	3/24/26	Provide options for the Council related to the City property at 107 Veterans Drive	Assigned to David Lopez; June 2026
10	4/7/26	Bring back negotiated Pilot Agreement with ENF (Kyle) Technology LLC for Payment in Lieu of Taxes (PILOT) agreement for council approval	Assigned to Rosie Truelove; June 2026
11	4/7/26	Provide options for a Code of Conduct for members serving on City boards, commissions, and advisory bodies establishing standards for professional conduct, public communication, and engagement with residents, colleagues, staff and Council, including enforcement mechanisms and a process for removal	Assigned to Jesse Elizondo; June 2026
12	4/7/26	UCAP Update on rounding up options for donations	Assigned to Joshua Chronley; July 2026
13	4/21/26	Bring back the Rules of Council for consideration	Assigned to Aimee Alcorn-Reed; June 2026

# Board Vacancies

Want to help shape the future of Kyle? The City is currently accepting applications for several open board positions. If you're a resident with a passion for public service and meet the qualifications, we encourage you to apply and get involved in your local government. Applications are accepted at [cityofkyle.gov/bc](http://cityofkyle.gov/bc) - Click Apply

---

## Board of Adjustment

Alternate No. 1

Qualifications: <https://ecode360.com/45582416#45582433>

---

## Economic Development and Tourism Board

Seat 2 – Resident or Non-Resident Exec-level Rep of a Major Employer within Kyle city limits

Seat 5 - Resident/Owner of a Small Business (10 - 100 Employees) within Kyle city limits

Qualifications: <https://ecode360.com/45532149#45532153>

---

## Library Board

Seat 4

Qualifications: <https://ecode360.com/45532060#45532076>

---

## Train Depot Board

Seat 6

Qualifications: <https://ecode360.com/45532131>

# Infrastructure and Project Updates

## FM 1626 Ground Storage Tank and Pump Station

Staff Contact: Mike Murphy

Archer Western is working on the 30" West discharge pipe and connecting pipes at the pump station. 5F is installing ductwork and fans in the pump room. Allstate Plumbing has set up a 2" water line along the West wall. T. Morales is installing lights, wiring receptacles and switches, and setting up heater disconnects. Eaton is testing wiring in the switchboard, VFDs, and panels, but rain has delayed outdoor work.



## Well Site #4 (La Verde)

Staff Contact: Mike Murphy

**No updates this week. Last week:** Electrical work continues at the chlorine building and pump station, including conduit for lighting and disconnects for condensing units. Crews also set the 24-inch future water line, began backfilling, and continued megger testing of wiring in the switchboard, variable frequency drives, and panels.



## CR 158 Elevated & Ground Storage Tank

Staff Contact: Mike Murphy

**No updates this week. Last week:** Work continued on the elevated storage tank, including interior welding, floor plate layout, roof plate welding, concrete placement at the ring beam, and installation of steel piping and roof plates at the top of the tank bowl. Work inside the booster pump building is also ongoing, while temporary power for required aviation lighting and permanent power for equipment testing remain unresolved.




## Plum Creek Golf Course Sewer Line

Staff Contact: Mike Murphy

Last week, crews concentrated on site restoration by clearing the staging area, grading the drainage channel, and installing stabilization features along the banks. This week, restoration efforts will proceed, focusing on the drainage channel, finishing stabilization improvements, and preparing for final grading, weather permitting.





## Center Street Village Wastewater Improvement

Staff Contact: Mike Murphy


Last week, crews worked on the wastewater line, completing repairs on the west side of FM 150 and finishing installation on the east side, which passed testing. They also installed new pipeline and manholes, and progressed with boring beneath I-35. This week, work will continue on laying pipe, assembling manholes, and the I-35 bore.



## Wastewater Treatment Plant Early Works Package

Staff Contact: Mike Murphy

**No updates this week. Last week:** Work is progressing steadily with ongoing rebar placements and weekly concrete pours for major treatment units. Wire wrapping of the clarifier is scheduled for completion the week of April 17, and installation of non-potable water pump cans and the duct bank is finished. Upcoming tasks include constructing pump station grade beams and inspecting the pump grounding system.



## IH-35 South Frontage Road Waterline

Staff Contact: Mike Murphy

Testing requirements have been satisfied. Packsaddle Management, LLC has completed adding topsoil layers for revegetation. Contractor is preparing for substantial completion and project closeout.



## Kohlers at Kyle Crossing Turn Lane Extension

Staff Contact: Mike Trimble

**No updates this week. Last week:** The auxiliary lanes are now open to traffic. Interim lane closures may still occur as the contractor completes punch list items identified during the April 13 project walkthrough.

## Gregg-Clarke All-Wheels Skatepark

Staff Contact: David Lopez

Last week, SPA Skatepark advanced site construction, focusing on concrete work and progress in the pump track area, along with grading and utility coordination. This week, crews will continue concrete operations and fine-tuning earthwork, while preparing for additional features and coordinating with power utilities. Weather has slowed progress, but more concrete pours are planned if conditions allow.



## Kyle Community Center

Staff Contact: David Lopez

Last week, construction included HVAC duct insulation, equipment installation, electrical wiring, and roof work above the kitchen. Interior progress involved sheetrock installation, restroom trim, and preparation for fire suppression and grease trap excavation. This week, crews will continue kitchen buildout with exhaust hood installation, roof curb work, grease trap installation, HVAC wiring, and ongoing interior finishes and mechanical/electrical tasks.





# 2022 Road Bonds Update

Staff Contact: Mike Trimble

[KyleRoadBonds.com](http://KyleRoadBonds.com)



## Kohlers to Seton

### **Kohlers to Seton Extension (I-35 to Seton Pkwy)** **Stage: Construction**

Work remained active along Kohlers Crossing from Interstate 35 to the roundabout, including flex base placement, curb and gutter installation, sidewalk construction, utility coordination, waterline installation, and preparation for the northbound frontage road right-turn lane. Upcoming work includes electrical work, paving, and illumination foundation installation.

### **Kohlers to Seton Underpass (I-35)** **Stage: Early Design**

The schematic design remains at 90% completion. Responses to TxDOT comments on the Intersection Control Evaluation were completed on March 24, 2026, and additional comments have been submitted to TxDOT. The 100% revised schematic, previously submitted on February 11, 2026, continues under agency review.

## 2022 Road Bonds Update (Continued)



### Bebee Rd

#### Bebee Road (West)

##### Stage: Construction

Construction continued along the future Bebee Road alignment between Republic and the proposed Kohlers Crossing/Bebee Road roundabout, with roadway embankment, stormwater drainage infrastructure, pond excavation, and retaining wall work underway. Upcoming work includes base courses, curb and gutter installation, sidewalks, and additional groundcover and drainage improvements.

#### Bebee Road (East)

##### Stage: Final Design

Design remains at 95% completion. The 100% PS&E submittal is scheduled for May 12, 2026.



## 2022 Road Bonds Update (Continued)



### Windy Hill Rd

**Stage: Right-of-Way Finalization & Contractor Coordination**

All required right-of-way for non-PEC utilities have been cleared. The preconstruction meeting is tentatively scheduled for April 15, 2026.

*The groundbreaking ceremony previously scheduled for April 30 has been cancelled.*

### Bunton Creek Rd

**Stage: Final Design**

Final bid plans are scheduled for submission on April 20, 2026, with bid advertising anticipated in Spring 2026. Coordination with utility providers continues, and right-of-way negotiations are nearing completion.

### Kyle Pkwy/Lehman Ext.

**Stage: Final Design**

The bid-ready final plan set, and the 100% Hydrologic and Hydraulic (H&H) Drainage Report were submitted on April 6, 2026, and are currently under review. Additionally, final PEC easement surveys were approved for appraisal on April 9, 2026.

### Center Street

**Center Street (East Segment, on TxDOT System)**

**Stage: Final Design**

Design has progressed to 55% completion. The 60% PS&E submittal is scheduled for July 14, 2026, with the TxDOT review meeting to be confirmed.

### Marketplace Ave

**Stage: Substantial Completion**

Construction remains approximately 85% complete. As-built documentation is in progress, and final completion timing is pending. Maintenance activities, including mowing completed prior to April 2, 2026, have been carried out as part of ongoing site management.

### Old Stagecoach Rd

**Old Stagecoach Road North**

**Stage: Final Design**

The 100% final PS&E plans were submitted on March 24, 2026, and are currently under review. All final right-of-way offers have been issued. No ROW offers have been accepted at this time.

**Old Stagecoach Road**

**Stage: Final Design**

Design remains at 95% completion, with the 100% PS&E submittal scheduled for May 15, 2026. Right-of-way for roadway improvements is clear, and utility relocation activities are anticipated to begin in Summer 2026.

**Center Street (West Segment)**

**Stage: Construction Bidding**

The Center Street (West) project has advanced within the construction bidding phase. Bid submission closed on March 19, 2026, and contractor selection went to City Council approval on April 21, 2026.

**See all the project details and updates at [KyleRoadBonds.com](https://www.kyleroadbonds.com)**

# Programs and Services Updates

## LCRA and PEC Volunteers Make an Impact on Steps Forward Day

Staff Contact: David Lopez

On April 17, 2026, 27 volunteers from LCRA and PEC participated in Steps Forward Day, tackling delayed park projects. They restored signage, revitalized the Bird Blind, filled path holes, and collected litter, enhancing the visitor experience and addressing maintenance tasks. The event highlighted the effectiveness of community partnership in achieving significant improvements in a short time.



## The Kyle Trail Coalition Hosts Successful Volunteer Build Day

Staff Contact: David Lopez

The Kyle Trails Coalition held a successful volunteer trail-building day, attracting more community members to help create new rollers and plan improvements. Interest is increasing, with groups like the Hays Stingers eager to contribute, boosting momentum for Kyle's trail system development. Email [parks@cityofkyle.com](mailto:parks@cityofkyle.com) for more information.



## Tiny Tot Triathlon

Staff Contact: David Lopez

The 3rd Annual Tiny Tot Triathlon was held on Saturday, April 18, at Gregg-Clarke Park, welcoming 75 participants and more than 300 spectators. The event gave children ages 3 to 8 years of age the opportunity to engage in age-appropriate splash, bike, and run activities, designed to promote physical activity and confidence in a fun setting. Participant feedback was overwhelmingly positive, highlighting the event's creative design and engaging atmosphere.



## Movies in the Park Debuts First Inclusion-Focused Screening

Staff Contact: David Lopez

The Parks and Recreation Department held its inaugural inclusion-focused movie screening on April 17 at Gregg-Clarke Park, featuring "Out of My Mind," which emphasizes inclusion and communication. The event aimed to create a welcoming outdoor experience for all abilities, reflecting the department's dedication to inclusive programming and community engagement.



# Upcoming Events and Programs



## Trail Cleanup

Thursday, Apr 23 from 8 - 10 a.m.  
Steeplechase Park  
[More Info](#)



## Special Event Roadmap

Tuesday, Apr 28 at 6:30 p.m.  
City Hall  
[More Info](#)



## Adult Career Fair

Wednesday, Apr 29 from 1 - 4 p.m.  
Kyle Public Library  
[More Info](#)



## Adaptive Field Day

Wednesday, Apr 29 at 6 p.m.  
Lake Kyle Park  
[More Info](#)




## Board on Aging Feedback

Thursday, Apr 30 from 6 - 8:30 p.m.  
Krug Activity Center  
[More Info](#)



## Open House

Thursday, May 7 from 5 - 7 p.m.  
Public Safety Center  
[More Info](#)



## Stay Connected to Kyle!

Stay up to date on everything that is happening in the city! Sign up to receive the [weekly e-newsletter](#), read up on the latest Kyle News at [KyleTXNews.com](http://KyleTXNews.com) and follow us on social media. Have feedback? Tell Kyle! Visit [TellKyle.com](http://TellKyle.com)



**Kyle Communications Department**  
CommunicationsDept@CityofKyle.com

City of Kyle, Texas  
City Sales and Use Tax Collection by Month  
Comparison for FY 2026 and FY 2025

Collection Month	Actual Receipts Current Year FY 2026	Comparison to Budget FY 2026				Comparison to Last Year FY 2025			
		Budget FY 2026	\$ Variance	% Variance	Sales Tax Rebates 380 Payments	Actual Receipts Last Year FY 2025	\$ Change From FY 2025	% Change From FY 2025	Sales Tax Rebates 380 Payments
October	\$ 1,526,482	\$ 1,570,544	\$ (44,062)	-2.81%		\$ 1,369,300	\$ 157,182	11.48%	\$ 98,473
November	1,776,340	1,965,674	\$ (189,334)	-9.63%		1,713,800	\$ 62,540	3.65%	115,501
December	1,579,072	1,665,830	\$ (86,758)	-5.21%		1,452,377	\$ 126,695	8.72%	110,407
January	1,544,961	1,643,617	\$ (98,656)	-6.00%		1,433,010	\$ 111,951	7.81%	39,140
February	2,211,641	2,518,678	\$ (307,037)	-12.19%		2,195,944	\$ 15,697	0.71%	48,294
March	1,465,368	1,553,082	\$ (87,714)	-5.65%	476,095.93	1,354,076	\$ 111,292	8.22%	36,813
April	1,564,779	1,510,888	\$ 53,891	3.57%		1,317,288	\$ 247,490	18.79%	33,118
May									
June									
July									
August									
September									
<b>Total</b>	<b>\$ 11,668,643</b>	<b>\$ 12,428,313</b>	<b>\$ (759,670)</b>	<b>-6.11%</b>	<b>\$ 476,096</b>	<b>\$ 10,835,795</b>	<b>\$ 832,847</b>	<b>7.69%</b>	<b>\$ 481,747</b>

# Warrant Payment Report

Kyle Municipal Court

3/16/2026 1:22:11 PM



## Warrant Payment Totals For 03/01/2026 - 03/16/2026

### Payment Activity Totals:

	Payments	Transaction Total
	\$6,863.90	425
Bonds Applied/Forfeit	\$0.00	
Bonds Posted	\$0.00	
<b>Total Collected</b>	<b>\$6,863.90</b>	
Pending Bond	\$0.00	
Pending Payments	\$0.00	
<b>Total Collected</b>	<b>\$6,863.90</b>	
<b>Non-Cash Amt:</b>	<b>\$7,359.93</b>	

### Payment Activity Totals By Fees:

AR-Arrest Fee	\$25.00		5
ARF-Arrest Reimbursement Fee	\$45.00		9
CCC04-Consolidated Court Cost	\$1,134.61		21
CJFC-CJFC	\$0.01		1
CJFS-Teclose Fee	\$0.09		1
COLAGY-Collection Service Fee	\$1,674.53		17
CTF-Municipal Court	\$60.00		15
BuildingTechnology Fund			
FINE-Fine	\$2,915.00		15
IDF-Indigent Defense Fee	\$10.00		5
JFCI-Judicial Fee City	\$3.00		5
JFCT2-Judicial Fee County	\$27.00		5
LTF-Local Traffic Fine	\$6.00		2
LTPD-Local Truancy Prevention and Diversion	\$75.38		16
MCBS-Municipal Court Security & Bui	\$64.00		15
MJF-Municipal Jury Fund	\$1.51		16
SJRF-State Jury Fee	\$20.00		5
STF-State Traffic Fine	\$288.80		8
TFC-Traffic Offense	\$6.00		2
TLFTA1-Omni Base State Fee	\$100.00		5
TLFTA2-Omni Base Fee	\$54.00		9
TLFTA3-Omni Base Local Fee	\$36.00		9
TPF-Truancy Prev and Diversion	\$4.00		2
TP-L-Time Payment Local	\$60.00		4
WF-Warrant Fee	\$750.00		15
TLFTA2-Omni Base Fee	\$102.00	1100-00000-221110	17
CCC04-Consolidated Court Cost	\$1,302.00	1100-00000-221130	21
LTPD-Local Truancy Prevention and Diversion	\$105.00	1100-00000-221130	21
STF-State Traffic Fine	\$396.90	1100-00000-221130	8
TLFTA1-Omni Base State Fee	\$260.00	1100-00000-221130	13
COLAGY-Collection Service Fee	\$754.70	1100-00000-221140	9
ARF-Arrest Reimbursement Fee	\$100.00	1100-35100-415110	20
FINE-Fine	\$3,438.10	1100-35100-415110	20
LTF-Local Traffic Fine	\$21.00	1100-35100-415110	7
MJF-Municipal Jury Fund	\$2.10	1100-35100-415110	21
TP-L-Time Payment Local	\$15.00	1100-35100-415110	1
WF-Warrant Fee	\$100.00	1100-35100-415110	2
TLFTA3-Omni Base Local Fee	\$68.00	1100-35100-415120	17
CTF-Municipal Court	\$76.10	1400-35100-415210	20
BuildingTechnology Fund			
MCBS-Municipal Court Security & Bui	\$98.00	1410-35100-415220	20
CS2-Child Safety Fund	\$25.00	1430-35100-415240	1
<b>Report Total</b>	<b>\$14,223.83</b>		<b>425</b>

### Payment Activity Totals By Transaction Type:

Non-cash Credit	\$7,359.93	207
-----------------	------------	-----

# Warrant Payment Report

Kyle Municipal Court

3/16/2026 1:22:11 PM

## Warrant Payment Totals For 03/01/2026 - 03/16/2026

---

Payment	\$6,863.90	218
Report Total	\$14,223.83	425

---