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Eight Kyle Police
Department officers were
honored by Mothers
Against Drunk Driving on
June 30 for impaired
driving enforcement and
traffic safety work.

Several water and wastewater projects moved forward
this week. At the FM 1626 Ground Storage Tank and
Pump Station, crews installed the emergency
generator, continued wiring, and began testing
equipment that helps the pumps run at the right
speed. At the CR 158 Ground Storage Tanks, interior
coating work inside the elevated tank is complete,
required property agreements are finalized, and the
project is waiting on a schedule for permanent power
from PEC.

Wastewater projects also moved closer to completion.
At Center Street Village, crews continued final testing,
cleanup, temporary bypass removal, and connection
corrections ahead of a final walkthrough in early July. At
Plum Creek Golf Course, crews continued final drainage
and cleanup work while the City reviews relocation of a
nearby wastewater air vent, including how the change
may affect system performance, cost, and schedule.

Road Bond work continued across several projects. The
Kohlers to Bebee section is now open as part of the
temporary Bebee Road detour, helping drivers move
through the area while construction continues. Windy
Hill Road construction is also moving forward now that
the City has the property access needed for work to
continue, and final plans for Kyle Parkway/Lehman
Extension were submitted June 25, moving that project
closer to bidding.

Facility and park projects continued advancing. The
Kyle Senior Community Center was connected to
permanent power after passing its final electrical
inspection, and crews continued work on finishes,
plumbing, flooring, lighting, and preparations for
furniture and equipment. At Gregg-Clarke All-Wheels
Skatepark, crews continued concrete work, steel
installation, decorative finishes, and pedestrian features
in the street plaza and pump track areas.

Parks and Recreation hosted the 2nd Annual Adaptive
Field Day at Lake Kyle Park with 36 participants and
held the first Dive-In Movie of the summer at James
Adkins Pool with 50 attendees. The Kyle Police
Department was recognized at the Mothers Against
Drunk Driving Awards Ceremony on June 30, with eight
officers receiving awards for their work to help keep
impaired drivers off the road.
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All meetings will be held at Kyle City Hall Council Chambers,
100 W. Center St., unless otherwise noted. All meetings conducted in the council

chambers will be available via live stream on Kyle10 and the city YouTube.

Tuesday, July 7 
Council Special Meeting at 6:30 p.m. 
Council Regular Meeting at 7 p.m. 

Thursday, July 16 
Council Special Meeting at 7 p.m. 

Saturday, July 18 
Council Special Meeting at 5:30 p.m. 

Tuesday, July 21 
Council Special Meeting at 6 p.m. 
Council Regular Meeting at 7 p.m. 

Thursday, July 30 
Council Special Meeting at 7 p.m. 

http://www.youtube.com/@CityofKyleTx/streams
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Council‌
Requests 

Item  Date  Request  Status  

1  6/7/25  
Report to Council AMI Conversion and
Customer Dashboards  

Complete 

2  12/2/25  
Staff report/update on Kohlers Bridge
updated options for illumination and
aesthetics  

Assigned to Lu Zhang and
Ravali Kosaraju; July 16, 2026  

3  12/2/25  Kyle Housing Assessment Report  
Assigned to Amber
Schmeits/Jason Lutz; 
August 27, 2026 

4  12/16/25  
Anti-displacement Strategy (Combine
with Housing Assessment Report)  

Assigned to Amber
Schmeits/Jason Lutz;  
August 27, 2026  

5  3/2/26  
Provide design details and options for
roundabout at Bunton and Lehman  

Assigned to Lu Zhang and
Ravali Kosaraju; July 16, 2026  

6  3/24/26  
Provide options for the Council related to
the City property at 107 Veterans Drive  

Assigned to Aimee Alcorn-Reed;  
Tabled on July 2, 2026  

7  4/7/26  

Provide options for a Code of Conduct for
members serving on City boards,
commissions, and advisory
bodies establishing standards for
professional conduct, public
communication, and engagement with
residents, colleagues, staff and Council,
including enforcement mechanisms and a
process for removal  

Assigned to Jesse Elizondo;
Tabled, Returning July 16, 2026  

8  4/7/26  
UCAP Update on contributions/donations
from other customers  

Complete 

9  4/21/26  
Bring back the Rules of Council for
consideration  

Assigned to Aimee Alcorn-Reed;
Tabled to July 7, 2026  
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Item  Date  Request  Status  

10 5/5/26  

Bring back an item related to construction
within riparian zones, as well as potential
options associated with the creation of an
overlay covering the Edwards Aquifer
Recharge Zone  

Assigned to Jason Lutz;
Presentation Complete‌;
Ordinance (1st Reading) 
scheduled for July 21, 2026   

11 5/19/26  

Bring back a presentation on the history
of the Kyle Vista property, including the
acquisition of the property, the plans for
the property, and the resolution approved
on September 16, 2025, determining that
the property must be taken for
construction of public facilities and
amenities  

Assigned to Jesse Elizondo &
Aimee Alcorn-Reed;‌  
July 21, 2026  

12 5/19/26  

Negotiate with the developer of the 6
Creeks development to resolve
outstanding contractual issues and to
bring back any proposed agreements or
amendments to the City Council for
consideration and approval  

Assigned to Perwez Moheet; 
July 21, 2026 

13 6/2/26  

Return with options for retaining an
independent third-party firm to conduct a
forensic audit, including proposed scope,
costs, and timelines. The audit scope may
include, but is not limited to, review of
potential fraud, misuse of taxpayer funds,
and financial transactions related to credit
card expenditures, procurement practices,
payroll, and contract awards  

Assigned to Perwez Moheet;
August 4, 2026  

14 6/2/26  
Return with recommended amendments
for construction hours  

Assigned to Kelly Stilwell;
Ordinance (2nd reading)
scheduled for July 7, 2026 

15 6/2/26  

Bring back options to amend the Code of
Ethics or to otherwise approve a
prohibition on Members of City Council
accepting money from vendors,
employees and contractors of, and
associated PACs of the City for any reason
including campaign donation, adding
developers who are actively developing
and soliciting development projects in
Kyle, and adding late filed or late revisions
to reports, for candidates and incumbents  

Assigned to Aimee Alcorn-
Reed; June 30, 2026 at Ethics
Commission Meeting; July
21, 2026 City Council
Consideration  

Council Requests 



City of Kyle | Weekly Report

Item  Date  Request  Status  

16 6/16/26  
Bring back recommendations to update
the City’s ten peer cities  

Assigned to Julie Beggs/Alison
Kelly/Victoria Vargas; 
July 30, 2026 

17 6/16/26  

Evaluate and bring back options for
incorporating certified veteran-owned and
service-disabled veteran-owned business
participation into the City’s best-value
procurement and contracting processes,
implementation considerations, and
outreach strategies  

Assigned to Holly Holt-
Torres; July 30, 2026  

18 6/16/26  City Council Security Training  
Assigned to Jimmy Johnson;
August 2026 

Council Requests 

7
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Vacancies
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Board of Adjustment 
Alternate No. 1
Qualifications: https://ecode360.com/45582416#45582433

Economic Development and Tourism Board 
Seat 1 – Resident or Non-Resident Executive-level Representative of a Healthcare Provider with a
presence in Kyle city limits 
Seat 2 – Resident or Non-Resident Exec-level Rep of a Major Employer within Kyle city limits
Seat 5 - Resident/Owner of a Small Business (10 - 100 Employees) within Kyle city limits
Qualifications: https://ecode360.com/45532149#45532153

Want to help shape the future of Kyle? The City is currently accepting applications for several
open board positions. If you're a resident with a passion for public service and meet the
qualifications, we encourage you to apply and get involved in your local government. Applications
are accepted at cityofkyle.gov/bc - Click Apply

Train Depot Board 
Seat 6
Qualifications: https://ecode360.com/45532131

Civil Service Commission 
Seat 2 – Resident for more than three years, not held public office within past three years, good
moral character, US citizen, over the age of 25.
Qualifications: https://tcss.legis.texas.gov/resources/LG/pdf/LG.143.pdf - See Sec. 143.006

Audit and Finance Committee 
Seats: 1 - 5
Qualifications: https://ecode360.com/50455905#50472020
Read more about this committee: kyletxnews.com/city-of-kyle-seeking-residents-for-audit-and-
finance-committee/

https://ecode360.com/45582416#45582433
https://ecode360.com/45532149#45532153
http://cityofkyle.gov/bc
https://ecode360.com/45532131
https://tcss.legis.texas.gov/resources/LG/pdf/LG.143.pdf
https://ecode360.com/50455905#50472020
http://kyletxnews.com/city-of-kyle-seeking-residents-for-audit-and-finance-committee/
http://kyletxnews.com/city-of-kyle-seeking-residents-for-audit-and-finance-committee/
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Well Site #4 (La Verde) 

Work continued at Well Site #4 with light pole
foundation concrete placement, electrical line
installation within the project area, fire alarm and heat
sensor conduit, and pump control installation. Crews
also completed backfilling the west discharge line and
continued excavation for a storm drain manhole.
Electrical line work is expected to be complete by July
10. 

Staff Contact: Mike Murphy 

FM 1626 Ground Storage Tank‌ ‌
and Pump Station 

Crews continued work at the Farm-to-Market 1626
Ground Storage Tank and Pump Station, including flow
control valve installation, light pole foundations, pump
room pipe painting, and work on the north access road.
The emergency generator was set up, wiring continued,
heating and cooling equipment was connected in the
chlorine building, and testing began on the variable
frequency drives, which help control pump speed. 

Staff Contact: Mike Murphy 

Center Street Village Wastewater
Improvement 

Last week, crews completed the tie-in to the existing
wastewater system, reviewed camera footage to verify
the newly installed pipe was properly aligned,
completed paving repairs, and continued punch-list
work and cleanup on the west side of Farm-to-Market
150. This week, crews will continue reviewing test
results, completing final site restoration, correcting two
connections, removing the temporary bypass system,
and preparing for a final walkthrough in early July. 

Staff Contact: Mike Murphy 

CR 158 Ground Storage Tanks 

Crews continued electrical wiring in the pump building
and cleanup around the elevated storage tank. Interior
coating work on the elevated tank is complete, and
cleaning of all levels is expected to be finished by the
end of the week. All easements and encroachment
agreements are complete, and the project is awaiting a
schedule from Pedernales Electric Cooperative for
permanent power installation. 

Staff Contact: Mike Murphy 
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Infrastructure and Project Updates 

Plum Creek Golf Course Sewer Line 

Last week, crews continued drainage channel
improvements, closeout activities, sidewalk repairs,
staging area restoration, and site cleanup. Additional
review of the drainage channel identified several minor
improvements, and city staff are working to resolve
those items. This week, crews will continue final
drainage channel work and cleanup, while the City
reviews relocation of a nearby manhole air vent for
system performance, cost, and schedule impacts. 

Staff Contact:‌  ‌Mike Murphy 

Gregg-Clarke All-Wheels Skatepark 

Last week, crews continued concrete work, site
preparation, reinforcing steel installation, concrete
formwork, structural steel fabrication, and utility
improvements. This week, crews are expected to
continue work in the street plaza and pump track areas,
including concrete placement, structural steel
components, decorative finishes, and pedestrian
amenities. 

Staff Contact: Jesse Elizondo 

Kyle Senior Community Center 

Last week, crews continued installing door frames and
doors, painting, electrical work, irrigation, sinks, toilets,
and urinals. Kitchen floor tile was completed, and the
building was successfully connected to permanent
power after final electrical inspection. This week, crews
are expected to continue doors, lighting, electrical
devices, painting, flooring, remaining plumbing fixtures,
and preparations for furniture, fixtures, and equipment
installation. 

Staff Contact: Jesse Elizondo 

Wastewater Treatment Plant Expansion 

Crews continued rebar and concrete placement for
major treatment units at the Wastewater Treatment
Plant, along with site piping, handrail, and stair
installation. Coating work is being performed at night
because of high daytime temperatures, and activities
are being coordinated with plant operations staff. The
non-potable water contractor completed rebar for the
pump station slab and backfilled the final section of 14-
inch pipe, while electrical cabinet installation remains
pending correction of cabinet damage. 

Staff Contact: Mike Murphy 



2022 Road Bonds Update
Staff Contact: Chris Arnold KyleRoadBonds.com

City of Kyle | Weekly Report11

Infrastructure and Project Updates 

Kohlers to Seton Extension‌ (I-35 to Seton Pkwy)‌
Stage: Construction‌
Construction continues along the Kohlers corridor.
Right-of-way and easements remain clear, allowing
work to progress as planned. The Kohlers to Bebee
section is now open to traffic as a detour from Bebee
Road at the IH-35 frontage road, supporting
continued construction while maintaining traffic flow
through the area. 

Kohlers to Seton

Kohlers to Seton Underpass (I-35)‌ ‌
Stage: Early Design‌
T‌he schematic design remains‌ at 90% completion.
The final schematic was submitted on June 5, 2026,
and transmitted to TxDOT on June 12, 2026. TxDOT’s
combined review of the schematic and Interstate
Access Justification Report remains ongoing
following approval of the Intersection Control
Evaluation report. 

http://kyleroadbonds.com/
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2022 Road Bonds Update (Continued)

Infrastructure and Project Updates 

Bebee Road (West) 
Stage: Construction 
Construction continues along the future Bebee Road
alignment between Republic Drive and Dacy Lane.
The Kohlers to Bebee section remains open as part of
the temporary detour route, allowing traffic to bypass
the work zone while construction advances. Right-of-
way and easements remain clear for continued
construction activities. 

Bebee Rd
Bebee Road (East) 
Stage: Final Design 
Design remains at 95% completion. The final 100%
PS&E schedule continues to be updated based on
the tie-in location change. The previously planned
roundabout at Bebee Road and North Goforth Road
has been removed from the project scope. 
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2022 Road Bonds Update (Continued)

Infrastructure and Project Updates 

Stage: Construction 
Construction continues following the Notice to
Proceed issued on May 11, 2026. All required right-of-
way, including easements, are now in possession,
allowing construction to continue. 

Windy Hill Rd
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Infrastructure and Project Updates 

Old Stagecoach Road North 
Stage: Final Design 
The 100% final PS&E plans remain under review. Final
plan review is dependent on PEC plans, and right-of-
way is expected to complete the eminent domain
process by August 30, 2026, with one parcel currently
on hold under City direction. 

Old Stagecoach Road 
Stage: Final Design‌  
The project continues final PS&E development
following approval of the 100% PS&E package on June
22, 2026. Four dedicated parcels remain to be
acquired, and utility relocation is expected to begin in
Summer 2026. 

Old Stagecoach Rd

Center Street (Off TxDOT System) 
Stage: Construction 
Construction activities continue following the Notice
to Proceed issued on June 22, 2026. The baseline
schedule is expected by July 1, 2026. Four dedicated
parcels remain to be acquired, and utility relocation is
expected to begin in Summer 2026. 

Stage: Completed 
Construction is 100% complete. 

Marketplace Ave

Stage: Final Design 
Draft bid plans have been submitted for PEC review.
Bid advertising is planned for July 31, 2026, pending
the CLSUD agreement with the City of Kyle.
Coordination with PEC and Countyline Waterline SUD
continues, and right-of-way clearance is anticipated
by August 31, 2026. 

Bunton Creek Rd

Stage: Final Design 
Final plans were submitted on June 25, 2026,
marking a significant milestone toward construction.
Bid advertising remains scheduled for mid-July. AT&T
utility relocation is underway, and right-of-way
clearance is anticipated by August 31, 2026. 

Kyle Pkwy/Lehman Ext.

Center Street (East Segment, on TxDOT System) 
Stage:‌  ‌Final Design 
Design remains at 55% completion. The 60% PS&E
submittal is scheduled for October 5, 2026, while the
TxDOT Review and Technical Coordination meeting
remains to be determined. Final PEC surveys are
currently on hold. 

Center Street

See all the project details and
updates at  KyleRoadBonds.com 

2022 Road Bonds Update (Continued)

http://kyleroadbonds.com/


Programs and
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Adaptive Field Day 2026 

The City of Kyle Parks & Recreation proudly hosted its
2nd Annual Adaptive Field Day on Tuesday, June 30,
2026, at Lake Kyle Park, welcoming 36 participants with
disabilities and their families for an evening of inclusive
recreation, movement, and community connection.
Participants rotated through adapted activity stations
that promoted physical activity, teamwork, confidence,
and social engagement in a fun and supportive
environment. The evening concluded with an awards
ceremony where every participant received a
commemorative Adaptive Field Day medal and a
custom Adaptive Field Day water bottle. 

The event was supported by our incredible community
partners and volunteers: DJ Rolandito, Texas Parks &
Wildlife Department (TPWD), Hays County CERT,
AMVETS Post 115, Kyle ER, Gnomies Framework, Partida's,
KPD and our many dedicated volunteers. Their
generosity, time, and commitment to inclusion helped
create a memorable experience for all who attended. 

Staff Contact: Jesse Elizondo 

Dive-In-Movie 

Our first Dive-In Movie of the summer was a success! On
June 26, 50 participants joined us at James Adkins Pool
to enjoy Disney's Luca while relaxing in the pool or
watching from the deck. Families had a great time
spending the evening together, making a splash, and
enjoying a unique movie experience. 

Adding to the fun, Tikiz Shaved Ice & Ice Cream was on-
site serving frozen treats throughout the event, making
it the perfect way to cool off on a summer evening.
Thank you to everyone who came out to kick off our
Dive-In Movie series—we look forward to seeing even
more families at future movie nights! 

Staff Contact: Jesse Elizondo 
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Programs and Services Updates 

KPD Officers Honored at
MADD Awards Ceremony 

The Kyle Police Department was recognized at the Mothers
Against Drunk Driving Awards Ceremony on June 30, with
eight officers receiving awards for their efforts to help keep
impaired drivers off the road.

One officer received the Enforcement Hero Award for
innovative investigation strategies used to remove illegal drugs
and intoxicated drivers from the streets. In addition, an entire
night shift received the Outstanding Service Award for its
proactive work to locate and apprehend intoxicated drivers
before they could harm others.

The recognition reflects the department’s continued
commitment to traffic safety, impaired driving enforcement
and protecting the Kyle community.

Staff Contact: Dr. Jeff Barnett 



Upcoming Events 
and Programs 
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Fireworks Show 
Saturday, July 4 at 9 p.m. 
Lake Kyle Park 
More Info 

Dive-in Movie 
Friday, July 17 at 7:30 p.m. 
James Adkins Pool
More Info 

Bilingual Storytime (0-5 yrs) 
Friday, July 10 at 9:45 a.m. 
Kyle Public Library 
More Info 

Watercolor with Judy 
Thursday, July 9 at 6 p.m. 
Kyle Public Library 
More Info 

Build-a-Dino (13 - 17 yrs) 
Wednesday, July 15 at 1 p.m. 
Kyle Public Library
More Info 

Community Yoga (18+) 
Tuesday, July 7 at 6:30 p.m. 
Kyle Public Library 
More Info 

https://events.cityofkyle.gov/default/Detail/2026-07-04-2100-Kyles-Independence-Day-Fireworks-Show
https://events.cityofkyle.gov/default/Detail/2026-07-17-1930-Dive-In-Movie
https://events.cityofkyle.gov/default/Detail/2026-07-10-0945-Los-Cuentos-Bilingue-Bilingual-Storytime-0-5-years
https://events.cityofkyle.gov/default/Detail/2026-07-09-1800-Watercolor-with-Judy-18
https://events.cityofkyle.gov/default/Detail/2026-07-15-1300-Teen-Makerspace-Build-a-Dino-13-17-years
https://events.cityofkyle.gov/default/Detail/2026-07-07-1830-Community-Yoga-Class-18


Kyle Communications Department
CommunicationsDept@CityofKyle.com

Stay up to date on everything that is happening in the city! Sign up to receive the
weekly e-newsletter, read up on the latest Kyle News at KyleTXNews.com and

follow us on social media. Have feedback? Tell Kyle! Visit TellKyle.com

Stay Connected to Kyle!

https://www.facebook.com/cityofkyletx/
https://www.instagram.com/cityofkyletx/
https://www.linkedin.com/company/cityofkyletx/
https://www.youtube.com/channel/UChPFJR5qoL54IcttfxtMqeQ
https://lp.constantcontactpages.com/sl/pkfYAlq
http://kyletxnews.com/
http://tellkyle.com/
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