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Executive
Summary‌
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Cross Walk Beacons
on Philomena Drive
are now fully installed
and operational,
improving pedestrian
safety at the crossing
in front of IDEA Kyle.

Several utility projects reached notable milestones.
Paving began on Schlemmer Street as part of the
Schlemmer and Porter Wastewater Phase 3 project,
moving the corridor closer to reopening. At Plum Creek
Golf Course, sewer installation continued, with a one-
month schedule extension under review due to delays.
Preparations are also underway to restart construction
at Center Street Village. Major water projects at FM
1626, CR 158, and Well Site #4 continued advancing
through interior, electrical, and tank construction
phases.

Roadway and bond-funded projects remain active, with
interim improvements continuing at Kohlers Crossing
and early construction activities beginning on the IH-35
Southbound Frontage Road waterline. Design, bidding,
and construction continue across multiple 2022 Road
Bond corridors, with coordination ongoing as projects
move toward upcoming milestones.

Community facility projects also progressed. Interior
construction continues at the Kyle Community Center,
with framing, drywall, and HVAC work advancing.
Earthwork remains underway at the Gregg-Clarke All-
Wheels Skatepark as crews shape the bowl and pump
track areas. Pedestrian safety improvements on
Philomena Drive are now complete, with flashing
beacons operational in front of IDEA Kyle.

On the programs and services side, Parks and
Recreation launched the Special Olympics soccer
season, hosted recreational programming for older
adults, and announced an upcoming public art ribbon
cutting at Steeplechase Park. The City also welcomed
new staff members supporting Kyle 3-1-1 and Parks and
Recreation operations, strengthening service delivery
capacity.

Parks and Recreation staff represented the City of Kyle
at the 70th Southwest Parks and Recreation Training
Institute, with two team members selected as
conference presenters and Director David Lopez sworn
in as the organization’s new president. The department
also received multiple regional awards recognizing
innovative programming, promotional efforts, and
long-standing professional service.



Council‌
Schedule‌
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All meetings will be held at Kyle City Hall Council Chambers,
100 W. Center St., unless otherwise noted.

All meetings conducted in the council chambers will be
available via live stream on Kyle10.

Tuesday, March 3‌
Council Special Meeting at TBD‌
Council Regular Meeting at 7 p.m.‌

Friday February 13‌
Notice of Possible Quorum | ‌Facility Tour of the Wastewater Treatment Plant at 1 p.m.‌

Tuesday, February 17‌
Council Special Meeting at TBD‌
Council Regular Meeting at 7 p.m.‌

Friday, March 6‌

Council Special Meeting (Visioning Workshop) at 9 a.m.‌

Council Special Meeting (Visioning Workshop) at 6 p.m.‌

Tuesday, March 17‌
Council Special Meeting at TBD‌
Council Regular Meeting at 7 p.m.‌

Saturday, March 7‌
Council Special Meeting (Visioning Workshop) at 9 a.m.‌

Sunday, March 8‌
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Council‌
Requests‌

Item ‌ Date ‌ Request ‌ Status ‌

1  6/7/25 ‌ AMI Conversion Dashboard ‌
Assigned to Mike Murphy;‌
March 17, 2026 ‌

2 ‌ 6/7/25 ‌ Tour of reuse facilities ‌
Assigned to Mike Murphy;‌
May/June 2026 ‌

3 ‌ 6/17/25 ‌ Evaluate naming process for City facilities ‌
Assigned to David Lopez;
February 17, 2026 ‌

4 ‌ 7/16/25 ‌
Develop a broad data policy; create a
specific policy for this program if grant is
awarded ‌

Assigned to Jesse Elizondo;‌
Presentation overview was
provided 10/21/2025; expect a
contract to come forward Spring
2026 ‌

5 ‌ 10/8/25 ‌
Provide options for proposed Kyle Public
Library policy amendments ‌

Assigned to Leslie Scott;‌
Spring 2026 ‌

6 ‌ 12/2/25 ‌
Kohlers Bridge updated options for
illumination and aesthetics ‌

Assigned to Mike Trimble;‌
Spring 2026 ‌

7 ‌ 12/2/25 ‌
Bring back options to improve
traffic at 1500 Dacy ‌

Assigned to Mike Trimble;‌
Spring 2026 ‌

8 ‌ 12/2/25 ‌ Kyle Housing Assessment Report ‌
Assigned to Rosie Truelove;
Spring 2026 ‌

9 ‌ 12/16/25 ‌ Anti-displacement Strategy ‌
Assigned to Rosie Truelove;
Spring 2026 ‌
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Council‌
Requests‌

Item ‌ Date ‌ Request ‌ Status ‌

10 ‌ 1/6/26 ‌
Establish a Council Compensation
Committee ‌

Complete

11 ‌ 1/6/26 ‌
Evaluate the Council Expense Policy
and eliminate Council credit cards ‌

Complete‌

12 ‌ 1/6/26 ‌

Develop a policy to require the posting of
all credit card expenses, associated
receipts, and other supporting information
to the City's website ‌

Complete

13 ‌ 1/6/26  ‌

Provide Closing Statement for 7,250 SF
(0.1664 AC) of right of way and a
temporary easement over a 920 SF (0.0211
AC) for the Bunton Creek Road project ‌

Assigned to Amber Schmeits; ‌
March 2026 ‌

14 ‌ 1/6/26 ‌ Bring Back Policy for UCAP ‌
Assigned to Joshua Chronley;‌ ‌
February 17, 2026 ‌

15 ‌ 2/3/26 ‌

Presentation on the history of
the previous Finance and Audit
Committee and bring back options for its
reinstatement ‌

Assigned to Perwez Moheet; ‌
March 2026 ‌

16 ‌ 2/3/26 ‌

Presentation on the independent external
audit process, independent external risk
assessment process, internal audit
program informed by the risk assessment,
and any other audit or risk mitigation
processes used by the City of Kyle, with
any related updates or
improvements made in light of the audit
or risk assessment ‌

Assigned to Perwez Moheet; ‌
March 24, 2026 ‌



Board
Vacancies
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Arts and Cultural Board‌
Seat 2 - Artist Community Representative
Seat 4 - Artist Community Representative
Qualifications: https://ecode360.com/45532165#45532168

Board of Adjustment‌
Alternate No. 1
Qualifications: https://ecode360.com/45582416#45582433

Economic Development and Tourism Board‌
Seat 2 – Resident or Non-Resident Exec-level Rep of a Major Employer within Kyle city limits
Seat 5 - Resident/Owner of a Small Business (10 - 100 Employees) within Kyle city limits
Qualifications: https://ecode360.com/45532149#45532153

Want to help shape the future of Kyle? The City is currently accepting applications for several
open board positions. If you're a resident with a passion for public service and meet the
qualifications, we encourage you to apply and get involved in your local government. Applications
are accepted at cityofkyle.gov/bc - Click Apply

Library Board‌
Seat 2 
Seat 4 
Qualifications: https://ecode360.com/45532060#45532076

Train Depot Board‌
Seat 6
Qualifications: https://ecode360.com/45532131

Planning and Zoning Commission‌
Seat 7
Qualifications: https://ecode360.com/45532102#45532104

https://ecode360.com/45532165#45532168
https://ecode360.com/45582416#45582433
https://ecode360.com/45532149#45532153
http://cityofkyle.gov/bc
https://ecode360.com/45532060#45532076
https://ecode360.com/45532131
https://ecode360.com/45532102#45532104


Infrastructure and‌
Project Updates‌
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Well Site #4 (La Verde)‌

Electrical work progressed with lighting and receptacles
installed in both the pump station and chlorine
building. HVAC ductwork and condensing units were
installed, and lightning protection was completed for
the chlorine building and generator.‌

Staff Contact: Mike Murphy‌

FM 1626 Ground Storage Tank‌ ‌
and Pump Station‌

Work continues on valve forms, chlorine sampling lines,
and interior pump building construction. Roof truss
installation has begun, and waterproofing and sealant
work on masonry walls is complete.‌

Staff Contact: Mike Murphy‌

Schlemmer & Porter‌ ‌
Wastewater Improvements Phase 3‌

The contractor began paving operations on Schlemmer
Street this week. Roadway paving is expected to be
completed by the end of the day on Monday, February
2, 2026.‌

Staff Contact: Mike Murphy‌

CR 158 Elevated & Ground Storage Tank‌

Site maintenance and partial demobilization are
underway as tank shell welding and preparation for the
next shell placement continue. Electrical conduit
installation is ongoing inside the elevated storage tank,
while coordination continues on an encroachment
agreement required for permanent power delivery.‌

Staff Contact: Mike Murphy‌
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Infrastructure and Project Updates‌

Plum Creek Golf Course Sewer Line‌

SkyBlue Utilities continued installing 21-inch wastewater
line and operating a pumping bypass. Additional
manhole installation and pipe placement are planned
for this week, and a request for a one-month schedule
extension is being prepared due to project delays.‌

Staff Contact: Mike Murphy‌

Center Street Village Wastewater
Improvement‌

Joe Bland Construction is expected to remobilize to
resume layout and installation of wastewater piping.
Work will focus on advancing pipe placement as site
activities restart.‌

Staff Contact: Mike Murphy‌

Wastewater Treatment Plant Early
Works Package‌

Construction continues at a steady pace with regular
reinforcement placement and concrete pours for major
treatment units. Backfilling of pump cans is also
ongoing.‌

Staff Contact: Mike Murphy‌

IH-35 South Frontage Road Waterline‌

Early construction activities began this week, including
site staking and preparation work. Safety planning and
utility setup have been completed to support
upcoming waterline installation.‌

Staff Contact: Mike Murphy‌
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Infrastructure and Project Updates‌

Kyle Community Center‌

Interior construction continues with steel support
framing in progress and wall framing advancing
throughout the building. Limited drywall installation
has begun on the east side, HVAC ductwork is nearing
completion, and framing has started in the southeast
corner.‌

Staff Contact: David Lopez‌

Philomena Drive RRFB Installation‌

Installation of Rectangular Rapid Flashing Beacons
(RRFBs) on Philomena Drive was delayed due to
weather conditions and equipment issues. The work
has now been completed, and the RRFBs are
operational to support safer pedestrian crossings in
front of IDEA Kyle.‌

Staff Contact: Mike Trimble‌

Gregg-Clarke All-Wheels Skatepark‌

Earthwork continues on both the north and south
sections of the site. Crews are shaping the bowl and
pump track areas while continuing excavation and dirt
removal in preparation for concrete work.‌

Staff Contact: David Lopez‌

Kohlers at Kyle Crossing Turn Lane
Extension‌

The contractor continues excavation behind the curb
along the new eastbound acceleration lane near the
Marketplace and Kohlers Crossing intersection. Curb
and gutter removal at the intersection is expected this
week, followed by grading and preparation for asphalt
placement and subgrade testing.‌

Staff Contact: Mike Trimble‌



2022 Road Bonds Update
Staff Contact: Mike Trimble‌ KyleRoadBonds.com
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Infrastructure and Project Updates‌

Stage: Construction‌
Construction continues along the Kohlers to Seton
corridor, which will ultimately provide a 1.07-mile
roadway connection from the IH-35 northbound
frontage road to Seton Parkway. Right-of-way and
easements are clear, allowing work to advance
without property constraints. Current construction
activities include roadway embankment construction,
stormwater drainage culvert installation, detention
pond excavation, and foundation work for retaining
walls. Crews are also advancing bridge pier
installation at the Kohlers and Seton intersection,
installing base along the IH-35 access road, and
performing utility coordination and relocations,
including wastewater infrastructure installed within
bore casings.‌

Upcoming work will focus on continued detention
pond excavation, additional embankment and
stormwater pipe installation, construction of the IH-35
northbound frontage road right-turn lane at Kohlers
Crossing, Bebee Road embankment and base course
placement, embankment work near the New Quest
development, installation of additional bridge bents,
retaining wall foundation work, electrical
improvements near the Seton/CTC area, and
waterline installation from the roundabout to Seton
Parkway.‌

Kohlers to Seton

Kohlers to Seton (IH-35 at Kohlers Crossing)‌ ‌
Stage: Early Design‌
T‌he schematic design for the IH-35 underpass
remains‌ at 90% completion. TxDOT provided draft
Intersection Control Evaluation review comments on
December 15, 2025, indicating that the previously
proposed innovative intersection option is not
supported. The design team is currently identifying
an alternative intersection configuration to integrate
into the schematic. Completion of the 100%
schematic submittal will depend on TxDOT direction
following completion of the Intersection Control
Evaluation review, with a target submittal date of
January 30, 2026. Environmental clearance for this
segment was received in December 2025.‌

http://kyleroadbonds.com/
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2022 Road Bonds Update (Continued)

Infrastructure and Project Updates‌

Bebee Road (West)‌
Stage: Construction‌
Construction on Bebee Road (West) continues in
coordination with the Kohlers to Seton corridor, with
active work occurring along the future Bebee Road
alignment from the IH-35 northbound frontage road
to the Bebee Road/Kohlers Crossing roundabout.
Current activities include roadway embankment
construction, stormwater drainage culvert installation,
embankment work near the future Vybe Trail, utility
coordination and relocations, construction of retaining
wall foundations, and continued detention pond
excavation to support long-term drainage needs.‌

Upcoming work will continue embankment and base
course placement along Bebee Road, installation of
additional storm drainage systems, and continued
bridge-related work to support future roadway
connections.‌

Bebee Road (East)‌
Stage: Final Design‌
Final design for Bebee Road (East) is almost complete.
The 100% PS&E was approved on January 9, 2026 to
address final comments.‌ ‌

Bebee Rd
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2022 Road Bonds Update (Continued)

Infrastructure and Project Updates‌

See all the project details and updates at ‌KyleRoadBonds.com‌

Old Stagecoach Road North‌
Stage: Final Design‌
The 90% PS&E comment-resolution meeting was
completed on December 15, 2025, and all final right-
of-way offers have been sent. The project is
advancing toward the 100% PS&E milestone, which is
due on February 13, 2026.‌

Old Stagecoach Road‌
Stage: Final Design‌ ‌
Design is currently at 95% completion. The 100%
PS&E is due on March 10, 2026.‌ 

Old Stagecoach Rd

Center Street (West Segment)‌
Stage: Construction Bidding‌
The Center Street off-system segment has entered
construction bidding. Bid advertising began on
January 5, 2026, and the pre-proposal conference
was held on January 12, 2026. The bid opening is
scheduled for February 19, 2026.‌

Center Street (East Segment)‌
Stage:‌  ‌Final Design‌
Design for the on-system portion of Center Street
(FM 150) is at 50% completion. The 60% PS&E
submittal is due on February 24, 2026, and the
TxDOT Review and Technical Coordination meeting
has been rescheduled to March 11, 2026.‌

Center Street

Stage: Substantial Completion‌ ‌
Construction on Marketplace Avenue is
approximately 85% complete. Final inspections for
the roadway and Vybe Trail remain pending, and
punch-list work continues.‌

Marketplace Ave

Stage: Final Design‌
Design for Bunton Creek Road is at 95% completion.
The draft project manual was approved in late
December 2025, and bid advertising is scheduled to
begin on March 16, 2026. Right-of-way negotiations
are in their final stages.‌

Bunton Creek Rd

Stage: Final Design‌
Design remains at 95% completion. A cost-reduction
design resubmittal was received on December 21,
2025, and is currently under review.‌

Kyle Pkwy/Lehman Ext.

Stage: Construction Bidding‌
The Windy Hill Road project is in the construction
bidding phase. Bid opening occurred on January 15,
2026. The right-of-way phase is expected to be
completed by April 15, 2026.‌ ‌

Windy Hill Rd

http://kyleroadbonds.com/


Programs and
Service Updates‌
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Special Olympics Soccer Begins‌

The Special Olympics Soccer program has officially
kicked off under Parks and Recreation’s Therapeutic
Recreation Division. Weekly practices help participants
build soccer skills in an inclusive environment. Practices
will continue throughout the season as teams prepare
for the final tournament, which will conclude with a
regional competition in Bastrop.‌ ‌

Staff Contact: David Lopez‌

Winter Pickleball Tournament
Highlights‌ ‌

The Parks and Recreation Department organized the
Winter Pickleball Tournament for the 50+ division,
highlighting skill and sportsmanship. Sponsored by
Progressive Insurance, the event provided a positive
experience and showcased the sport's growth and
interest in active recreation among older adults.‌

Staff Contact: David Lopez‌

Sky Blooms Sculpture Ribbon
Cutting‌

Join the City of Kyle Parks and Recreation Department
for the Sky Blooms Sculpture Ribbon Cutting on
Saturday, February 14, from 10:30 a.m. to 12 p.m. at 295
Hallie Drive.‌

This vibrant installation features mixed-media flowers
reaching 8-10 feet, casting playful light patterns.
Located near Steeplechase Park Playground, it includes
powder-coated steel, commercial acrylic, and
integrated lighting.‌

The event, sponsored by Art + Artisans, Refuerzo
Collaborative, Mural Supply Co., and the Mosaic
Workshop, will have brief remarks and a ribbon-cutting.
Enjoy a flower bar for take-home bouquets by Jo An
Floral Design and a painting demo by Eccentric
Creature, with light refreshments.‌

Staff Contact: David Lopez‌
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Celebrating‌
Achievements at the‌
70th Training Institute‌

Internal News‌

This year, Southwest Parks and Recreation hosted its
70th Training Institute, and the City of Kyle came up
big.‌  ‌Hundreds of attendees traveled from Texas,
Oklahoma, Missouri, Kansas, Arkansas, Colorado, and
Louisiana for education, networking, and sharing
ideas to better serve their respective communities.‌

Two City of Kyle Parks and Recreation team
members were selected to be speakers on this
year’s program.‌  Assistant Director Aimee Garcia
taught a session titled Inclusivity Matters – Scaling
Therapeutic Recreation in a Growing Community.‌  
Horticulturist and Native Landscaping Supervisor
Calvin King also taught a session titled Developing a
Native Plant List for Climate-resilient Landscape.‌
   ‌
Director David Lopez was recently elected President
of Southwest Parks and was sworn in during this
year’s Awards Banquet to begin his three-year
tenure.‌  ‌David hopes to continue to lead the
organization in advancing the Southwest Parks
mission to present and promote educational
opportunities to students, professionals, and lay
supporters of the broad field of Parks and
Recreation.‌
 ‌
Lastly, Kyle Parks and Recreation won two major
awards for the amazing services provided to the City
of Kyle.‌  The Innovative Program Award was earned
for the 2025 25 Days of Christmas Programming,
and the PSA/Promotional Award was earned for
Lake Kyle Fitness Court Promotions and Ribbon-
Cutting Fitness Event.‌

Director David Lopez was also awarded the Ruby
Award for his record of service to the Institute.‌  
Th‌ese achievements were made possible by the
contributions of the entire Parks and Recreation
team, City management, supporting City
Departments, community partners, and the
unwavering support of City Council who is
committed to meeting the quality-of-life needs for
all residents.‌

Staff Contact: David Lopez‌



Welcome to‌
Team Kyle!‌
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The City of Kyle has recently welcomed new employees to our team! If you come
across any of our new staff members, please take a moment to offer them a
warm welcome.

Customer Solutions Associate, Kyle 3-1-1
Joined Team Kyle on Feb 1

Stephanie Sedillo

Management Assistant, PARD
Joined Team Kyle (full time!) on Feb 1

Ivy Peart



Mardi Gras
Tuesday, Feb 17 from 6 - 8 p.m.‌
La Verde Park
More Info‌

Upcoming Events‌
and Programs‌
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Parks Art Ribbon Cutting‌
Saturday, Feb 14 at 10:30 a.m.‌
Steeplechase Park‌
More Info‌

February Movie in the Park‌
Friday, Feb 13 from 6 - 9:30 p.m.‌
La Verde Park
More Info‌

Social Squad‌
Tuesday, Feb 10 at 6 p.m.‌
Krug Activity Center‌
More Info‌

Family Night Out‌
Friday, Feb 20 from 6 - 8 p.m.‌
EVO Entertainment Kyle
More Info‌

Senior Bingo
Thursday, Feb 19 at 10:30 a.m.‌
Krug Activity Center
More Info‌

https://events.cityofkyle.gov/default/Detail/2026-02-17-1800-Mardi-Gras-at-La-Verde-Park
https://events.cityofkyle.gov/default/Detail/2026-02-14-1030-Sky-Blooms-Sculpture-Ribbon-Cutting
https://events.cityofkyle.gov/default/Detail/2026-02-13-1800-February-Movie-in-the-Park
https://events.cityofkyle.gov/default/Detail/2026-02-10-1800-February-Social-Squad
https://events.cityofkyle.gov/default/Detail/2026-02-20-1800-Family-Night-Out
https://events.cityofkyle.gov/default/Detail/2026-02-19-1030-Senior-Bingo


Kyle Communications Department
CommunicationsDept@CityofKyle.com

Stay up to date on everything that is happening in the city! Sign up to receive the
weekly e-newsletter, read up on the latest Kyle News at KyleTXNews.com and

follow us on social media.

Stay Connected to Kyle!

https://www.facebook.com/cityofkyletx/
https://www.instagram.com/cityofkyletx/
https://www.linkedin.com/company/cityofkyletx/
https://www.youtube.com/channel/UChPFJR5qoL54IcttfxtMqeQ
https://lp.constantcontactpages.com/sl/pkfYAlq
http://kyletxnews.com/

















