

A tall, white water tower with a red conical roof stands prominently in the foreground. The word "KYLE" is written in large, black, bold, sans-serif letters across the middle of the tower's cylindrical body. The tower is supported by a metal lattice structure. In the background, a suburban landscape with green trees and residential buildings is visible under a clear sky.


KYLE

April 10, 2026

WEEKLY REPORT

To: Kyle City Council
From: City Manager Bryan Langley

Table of Contents



3

Executive Summary

4

Council Schedule

5

Council Requests

7

Board Vacancies

8

Infrastructure and Project Updates

15

Programs and Services Updates

18

Upcoming Events and Programs

Executive Summary

Center Street West completed bid submission and is scheduled for contractor selection by City Council on April 21, 2026.

This week, the City advanced several active utility, facility, transportation, and community initiatives. Wastewater and water infrastructure work continued at the Plum Creek Golf Course sewer line, Center Street Village wastewater improvement, and IH-35 South Frontage Road waterline, where testing milestones were completed and final coordination is underway before the line is placed into service.


Facility and park-related projects also moved forward. Construction continued at the Kyle Community Center with interior buildout, plumbing, and exterior wall preparation, while work at the Gregg-Clarke All-Wheels Skatepark progressed on the pump track, concrete operations, site features, and utility coordination.

Transportation planning and bond-funded roadway projects also saw meaningful movement this week. The City is preparing to launch the second phase of public engagement for the Kyle Mobility Plan, while several 2022 Road Bond projects advanced through construction, bidding, and final design, including active work on Kohlers to Seton and Bebee Road West, contractor selection steps for Center Street West, and a bid-ready plan milestone for the Kyle Parkway/Lehman Road Extension.

Environmental and maintenance work also remained active across city facilities and public spaces. Texas State University researchers continued water quality sampling and design work for the Lake Kyle Floating Wetland Study, and repairs are being coordinated for the Heroes Memorial Park waterfall following inspection findings.

In programs and services, Parks and Recreation responded quickly after the Easter Egg-Stravaganza was canceled, shifting to an egg pickup event at the Kyle Public Library and distributing more than 80,000 eggs to families. The department also hosted a record turnout at Jams on the Green and announced upcoming community listening sessions for senior services and workshops to help organizers navigate the city's updated special event application process.

Council Schedule



Thursday, April 16

Council Special Meeting at 6 p.m.

Tuesday, April 21

Council Special Meeting at 6 p.m.
Council Regular Meeting at 7 p.m.

Saturday, May 2

Council Special Meeting at 8 a.m.


Tuesday, May 5

Council Special Meeting at 6 p.m.
Council Regular Meeting at 7 p.m.

All meetings will be held at Kyle City Hall Council Chambers,
100 W. Center St., unless otherwise noted.


All meetings conducted in the council chambers will be
available via live stream on Kyle10 and the city [YouTube](#).

Council Requests



Item	Date	Request	Status
1	6/7/25	AMI Conversion Dashboard	Assigned to Mike Murphy; May 14, 2026
2	6/7/25	Tour of reuse facilities	Assigned to Mike Murphy; May/June 2026
3	12/2/25	Kohlers Bridge updated options for illumination and aesthetics	Assigned to Mike Trimble; Spring 2026
4	12/2/25	Bring back options to improve traffic at 1500 Dacy	Complete
5	12/2/25	Kyle Housing Assessment Report	Assigned to Rosie Truelove; May 2026
6	12/16/25	Anti-displacement Strategy	Assigned to Rosie Truelove; May 2026
7	1/6/26	Bring Back Policy for UCAP	Complete
8	2/3/26	Presentation on the history of the previous Finance and Audit Committee and bring back options for its reinstatement	Assigned to Perwez Moheet; April 16, 2026
9	3/2/26	Discussion on the name of the Kyle Community Center building	Assigned to David Lopez; May 5, 2026

Council Requests



Item	Date	Request	Status
10	3/2/26	Ordinance for establishing new parking restrictions in the Southlake Ranch and Steeplechase subdivisions	Assigned to Ravali Kosaraju; April 21, 2026
11	3/2/26	Presentation on potential amendments, clarifications, or reaffirmation of Ordinance No. 1162, § 38-23, and any related policy considerations	Assigned to Ravali Kosaraju; May 2026
12	3/2/26	Provide design details and options for roundabout at Bunton and Lehman	Assigned to Mike Trimble; May 14, 2026
13	3/24/26	Provide options for the Council related to the City property at 107 Veterans Drive	Assigned to Amber Schmeits; June 2026
14	4/7/26	Bring back negotiated Pilot Agreement with ENF (Kyle) Technology LLC for Payment in Lieu of Taxes (PILOT) agreement for council approval	Assigned to Rosie Truelove; June 2026
15	4/7/26	Provide options for a Code of Conduct for members serving on City boards, commissions, and advisory bodies establishing standards for professional conduct, public communication, and engagement with residents, colleagues, staff and Council, including enforcement mechanisms and a process for removal	Assigned to Jesse Elizondo; June 2026
16	4/7/26	UCAP Update on rounding up options for donations	Assigned to Joshua Chronley; July 2026

Board Vacancies

Want to help shape the future of Kyle? The City is currently accepting applications for several open board positions. If you're a resident with a passion for public service and meet the qualifications, we encourage you to apply and get involved in your local government. Applications are accepted at cityofkyle.gov/bc - Click Apply

Board of Adjustment

Alternate No. 1

Qualifications: <https://ecode360.com/45582416#45582433>

Economic Development and Tourism Board

Seat 2 – Resident or Non-Resident Exec-level Rep of a Major Employer within Kyle city limits

Seat 5 - Resident/Owner of a Small Business (10 - 100 Employees) within Kyle city limits

Qualifications: <https://ecode360.com/45532149#45532153>

Library Board

Seat 4

Qualifications: <https://ecode360.com/45532060#45532076>

Train Depot Board

Seat 6

Qualifications: <https://ecode360.com/45532131>

Infrastructure and Project Updates

FM 1626 Ground Storage Tank and Pump Station

Staff Contact: Mike Murphy

No updates this week. Last week, crews backfilled the 30-inch west discharge pipe, installed the fire hydrant line, and continued chlorine line testing in the chlorine building. Additional work included pump room ventilation, interior painting, water line piping, electrical work, lighting installation, and ceiling grid installation in the control room and storeroom.



Well Site #4 (La Verde)

Staff Contact: Mike Murphy

No updates this week. Last week, electrical work continued in the chlorine and pump buildings, including panel terminations, conduit installation to heaters, and switchboard terminations. Archer Western also excavated the 24-inch water line to the existing elevated storage tank, installed the 24-inch gate valve, and began plumbing chlorine lines in the chlorine building.



CR 158 Elevated & Ground Storage Tank

Staff Contact: Mike Murphy

No updates this week. Last week, major structural work continued at the CR 158 site, including placement of the elevated tank bowl, concrete work, and installation of steel components. Electrical and site work also progressed, but equipment testing remains on hold until permanent power is available.



Plum Creek Golf Course Sewer Line

Staff Contact: Mike Murphy

Last week, crews repaired the concrete cart path and inspected the wastewater pipe, while continuing earthwork on the trickle channel near Sampson. This week, they will further restore the trickle channel and check for any issues to ensure the system is properly installed and ready for service.





Center Street Village Wastewater Improvement

Staff Contact: Mike Murphy

Last week, crews progressed on the wastewater line installation, including boring under I-35 and setting pipe sections. They addressed slope issues on the west side of FM 150 by retesting previously installed pipes. This week, the focus will be on corrective work, including relaying and retesting pipes, continuing manhole installation, and advancing the overall system installation.



Wastewater Treatment Plant Early Works Package

Staff Contact: Mike Murphy

No updates this week. Work continues at the Wastewater Treatment Plant with ongoing concrete placements, wall construction, and underground utility improvements across several major treatment structures. Upcoming work includes additional structural construction and installation of electrical grounding components.



IH-35 South Frontage Road Waterline

Staff Contact: Mike Murphy

Packsaddle Management, LLC has completed fire hydrant installation along Marketplace Avenue and the IH-35 southbound frontage road and has now begun site restoration. Water lines have successfully passed hydrostatic testing. Packsaddle Management, LLC is collaborating with the city to finalize bacteriological testing. Meanwhile, the revegetation process is underway.



Kohlers at Kyle Crossing Turn Lane Extension

Staff Contact: Mike Trimble

No updates this week. Striping of the auxiliary lanes has been completed. The contractor will now focus on establishing vegetation.

Gregg-Clarke All-Wheels Skatepark

Staff Contact: David Lopez

Last week, SPA Skatepark made progress with the pump track, concrete work, earthwork shaping, and began mobilization for new site features. This week, the contractor will continue concrete operations, pump track construction, and site work, with additional installations for site features, electrical infrastructure, and utility improvements, including meter coordination.



Kyle Community Center

Staff Contact: David Lopez

Last week, construction advanced with electrical installation, sheetrock work, plumbing, and roofing activities, including insulation removal and stucco preparation on the south wall. This week, crews will continue interior buildout, plumbing, and stucco application while preparing for mezzanine access ladder installation.



Lake Kyle Floating Wetland Study

Staff Contact: Kathy Roecker

Dr. San Hwang, Professor of Environmental and Water Resources Engineering at Texas State University, along with his research students, is continuing biweekly water quality sampling at Lake Kyle. The data collected will provide baseline information for evaluating the effectiveness of floating wetlands scheduled for implementation in the lake. The team is also currently designing and engineering the floating wetland systems.




Heroes Memorial Park Waterfall

Staff Contact: David Lopez

The waterfall at Heroes Memorial Park is under maintenance due to recent inspection findings, requiring contracted repairs. Staff will collaborate with the contractor for a swift restoration.

Background: Daily inspections are conducted, and while recent pump issues were resolved, ongoing challenges persist due to the system's complexity. Parks Maintenance is temporarily supporting operations due to a vacancy in the Aquatics Technician position.





2022 Road Bonds Update

Staff Contact: Mike Trimble

KyleRoadBonds.com



Denton Creek

Kohlers to Seton

Kohlers to Seton Extension (I-35 to Seton Pkwy)

Stage: Construction

Construction continues along Kohlers Crossing, with work focused on the segment between the IH-35 northbound frontage road and Seton Parkway. Activities in this segment are centered on corridor infrastructure, including curb and gutter installation, sidewalk construction, and roadway base development along Kohlers. Stormwater improvements remain a key component of ongoing work, including detention pond excavation, outfall construction, and retaining wall development associated with drainage systems. Crews are also advancing waterline installation connecting Bebee Road to the Bunton Branch crossing, and continuing utility coordination and relocation activities.

Structural work is progressing at major crossings, including Denton Creek, where bridge column construction has been completed, and additional substructure work is underway.

Upcoming work includes prime coat and hot mix paving along Kohlers, installation of illumination foundations between IH-35 and the roundabout, electrical work near the Seton/CTC area, and construction of driveways along Kohlers.

Kohlers to Seton Underpass (I-35)

Stage: Early Design

The schematic design remains at 90% completion. Responses to TxDOT comments on the Intersection Control Evaluation were completed on March 24, 2026, and additional comments have been submitted to TxDOT. The revised schematic remains under review.

2022 Road Bonds Update (Continued)

Bebee Rd

Bebee Road (West)

Stage: Construction

Construction on Bebee Road (West) continues along the future Bebee Road alignment between Republic Drive and Dacy Lane, with work focused specifically on linear roadway development within this segment. Ongoing activities include roadway embankment construction and installation of stormwater drainage culverts along the Bebee alignment, as well as continued grading and preparation for pavement structure.

Recent progress includes completion of embankment work near the future Vybe Trail and installation of lighting conduit along the Bebee corridor. Upcoming work will focus on base course placement between existing Bebee Road and Republic Drive, installation of curb and gutter and sidewalks along the Bebee alignment, additional drainage stabilization using rock riprap, and continued bridge-related work at Denton Creek to support future roadway connections.

Bebee Road (East)

Stage: Final Design

Design remains at 95% completion. The 100% PS&E submittal is scheduled for May 12, 2026.

Old Stagecoach Rd

Old Stagecoach Road North

Stage: Final Design

The 100% PS&E plans were submitted on March 24, 2026 and are currently under review. All right-of-way offers have been issued, but no offers have been accepted at this time.

Old Stagecoach Road


Stage: Final Design

The 100% PS&E plans were submitted on March 24, 2026 and are currently under review. All right-of-way offers have been issued, but no offers have been accepted at this time.

Center Street (West Segment)

Stage: Construction Bidding

The project has completed bid submission, and contractor selection is scheduled for City Council approval on April 21, 2026. Recent addenda incorporated final design updates to support contractor evaluation.



2022 Road Bonds Update (Continued)



Center Street

Center Street (East Segment, on TxDOT System)

Stage: Final Design

Design remains at 50% completion. The 60% PS&E submittal is scheduled for July 14, 2026, with the TxDOT review meeting to be confirmed.

Windy Hill Rd

Stage: Right-of-Way Finalization & Contractor Coordination

The preconstruction meeting is tentatively scheduled for April 15, 2026, and the groundbreaking ceremony is scheduled for April 30, 2026. All required right-of-way for non-PEC utilities has been cleared, allowing the project to move forward into final coordination ahead of construction.

Bunton Creek Rd

Stage: Final Design

Final bid plans are scheduled for April 20, 2026, with bid advertising anticipated in Spring 2026. Coordination with utility providers continues, and right-of-way negotiations are nearing completion.

Kyle Pkwy/Lehman Ext.

Stage: Final Design

The bid-ready final plan set and 100% H&H Drainage Report were submitted on April 6, 2026, marking a key milestone for the project. Pond redesign updates have been incorporated into the final plan set, and an additional drainage easement has been identified with survey work expected by April 10, 2026.

Marketplace Ave

Stage: Substantial Completion

Construction remains at approximately 85% completion. As-built documentation is in progress, and final completion timing is pending. Maintenance activities, including mowing, have been completed.

See all the project details and updates at [KyleRoadBonds.com](https://www.kyletexas.gov/roadbonds)

Kyle Mobility Plan Update

Staff Contact: Mike Trimble



The City of Kyle is preparing to launch the second phase of public engagement for the Kyle Mobility Plan, the update to the City's 2021 Transportation Master Plan. City Council will receive a briefing on April 21, and the community and City Council are invited to participate in person on April 22 at the Library from 6-7:45 p.m. to learn more and share feedback. Residents will also have opportunities to engage online and in person at the Kyle Fair May 15 - 17. Public input will help shape project development and prioritization, as well as future transportation improvements across Kyle.

[Open House City Calendar Event Page](#)

(<https://events.cityofkyle.gov/default/Detail/2026-04-22-1800-Kyle-Mobility-Plan-Open-House>)

[Mobility Plan Website Update](#)

(cityofkyle.gov/city-hall/plans-and-studies/master-plans/2025-kyle-mobility-plan/)

Programs and Service Updates

Jams on the Green

Staff Contact: David Lopez

Jams on the Green hosted a memorable night of live music on Thursday, April 2, featuring Austin's Buffaloe and the Heard. Despite weather worries, the event drew a record crowd of over 200 people. Attendees enjoyed a vibrant atmosphere filled with music, community spirit, and an array of local treats from vendors like Six Creeks Fajitas, Camel Home Baked, The Corndog Company, and Cristina's Crazy Confections.



Easter Egg-Stravaganza

Staff Contact: David Lopez

The cancellation of the Easter Egg-Stravaganza prompted the Kyle Parks and Recreation Department, in partnership with the City of Kyle Police Department, to quickly pivot to continue serving the community. In response, staff and volunteers immediately began filling individual eggs to ensure families could still enjoy the holiday tradition.



As a result of this collaborative effort, the Parks and Recreation Department successfully hosted an egg pickup event on Saturday, April 4, utilizing the Kyle Public Library as the distribution site. Staff distributed more than 80,000 eggs to families throughout the community.



Watch the event wrap-up reel on the City of Kyle Parks and Recreation [Instagram](#).



Shaping the Future for Kyle Seniors

Staff Contact: David Lopez



The City of Kyle Parks and Recreation Department invites residents to participate in upcoming Community Listening Sessions designed to help shape the future of services and programs for local seniors.

Community members are encouraged to share their ideas and feedback at one of two sessions:

- April 14 from 6 to 8:30 p.m. at the Krug Activity Center (101 S. Burleson St.)
- April 30 from 6 to 8:30 p.m. at Kyle Public Works (520 RM 150).

Received input will play an important role in guiding future initiatives that support and enhance the quality of life for Kyle's senior community.

The Special Event Roadmap: Navigating the Updated Application Process

Staff Contact: David Lopez



Planning a 5K, festival, or large-scale celebration in Kyle? The Parks and Recreation team invites event organizers to a helpful workshop to walk through the newly updated Special Event Application process launching May 1, 2026.

During this session, attendees will gain a clear understanding of the new digital application form, key safety and compliance requirements, and a practical planning guide to host events in the community. The workshop will also include a Q&A session to address specific questions.

Participants can choose between two identical sessions:

- Session 1: **Monday, April 13**, 2026, from 6:30–8:00 p.m.
- Session 2: **Tuesday, April 28**, 2026, from 6:30–8:00 p.m.

Both sessions will be at City Hall in the Falcon Room (100 W. Center Street).

For questions, contact parks@cityofkyle.com.

Upcoming Events and Programs



Market Days

Saturday, Apr 11 from 8 a.m. - 1 p.m.
Mary Kyle Hartson Park
[More Info](#)



Creatives Meet and Greet

Saturday, Apr 11 from 9:30 - 11 a.m.
Krug Activity Center
[More Info](#)




Board on Aging Feedback

Tuesday, Apr 14 from 6 - 8:30 p.m.
Krug Activity Center
[More Info](#)



Adaptive Field Day

Wednesday, Apr 15 from 6 - 8 p.m.
Lake Kyle Park
[More Info](#)



Inclusive Movie in the Park

Friday, Apr 17 from 8 - 10 p.m.
Gregg-Clarke Park
[More Info](#)



Tiny Tot Triathlon

Saturday, Apr 18 from 8:30 - 10:30 a.m.
Gregg-Clarke Park
[More Info](#)



Stay Connected to Kyle!

Stay up to date on everything that is happening in the city! Sign up to receive the [weekly e-newsletter](#), read up on the latest Kyle News at [KyleTXNews.com](#) and follow us on social media. Have feedback? Tell Kyle! Visit [TellKyle.com](#)



Kyle Communications Department
CommunicationsDept@CityofKyle.com